

COPYRIGHT

TABLE OF CONTENTS

List of Figures	ix
About the Author	xi
Chapter 1: INTRODUCTION	1
1.1 Background	1
1.2 Advantages of Doing It Yourself	3
1.3 Your Role As The General Contractor	4
1.4 A Systems Approach To Homebuilding	5
1.5 Using This System	8
Chapter 2: DO YOU HAVE WHAT IT TAKES?	11
2.1 Attitude	11
2.2 Planning and Organizing	12
2.3 Communication Skills	13
2.4 Competence	13
2.5 Decisiveness	14
2.6 Action	14
2.7 Can You Do It?	15
Chapter 3: CHOOSING YOUR BUILDING LOT	17
Chapter 4: HOUSE PLANS	21
4.1 Determine Your Requirements	21
4.2 Initial Cost Estimate	23
4.3 Find The Right House Plan	26
4.4 Other Required Drawings	28
Chapter 5: CONSTRUCTION LOANS, MORTGAGES, AND INSURANCE	35
5.1 Types of Construction Loans	35
5.2 How the Draw System Works	36
5.3 Insurance	46
Chapter 6: PLANNING AND SCHEDULING	49
6.1 Types of Schedules	49
6.2 Monthly Schedule	50
6.3 Weekly Schedule	54
6.4 Long Lead Items	59
6.5 Essential Tools and Equipment	60
Chapter 7: PERMITS, BUILDING CODES, AND INSPECTIONS ...	65

COPYRIGHT

7.1 Permits	65
7.2 Building Codes	66
7.3 Inspections	67
Chapter 8: SELECTING AND WORKING WITH SUBCONTRACTORS.....	71
8.1 Selecting Subcontractors	71
8.2 Combining Subcontractors	74
8.3 The Most Important Subcontractor	77
8.4 Contracts and Proposals	79
8.5 Working With Subcontractors	80
Chapter 9: PHASE 1 CONSTRUCTION: GROUNDWORK AND FOUNDATION	83
9.1 Driveway, Lot Clearing, and Erosion Control	84
9.2 Excavation	86
9.3 Footers and Foundation	87
9.4 Underground Plumbing	91
9.5 Slabwork	93
9.6 Rough Grade	94
Chapter 10: PHASE 2 CONSTRUCTION: FRAMING AND CLOSE-IN	97
10.1 Framing	97
10.2 Roofing	104
10.3 Windows and Exterior Doors	106
10.4 Decks, Porches, Patios, and Sidewalks	107
10.5 Siding and Trim	107
Chapter 11: PHASE 3 CONSTRUCTION: ROUGH-IN SYSTEMS ...	113
11.1 Rough-in Mechanical System	113
11.2 Rough-in Plumbing	117
11.3 Rough-in Electrical	120
11.4 Insulation	123
Chapter 12: PHASE 4 CONSTRUCTION: INTERIOR WORK	125
12.1 Drywall	125
12.2 Interior Trim Carpentry	127
12.3 Painting - Stage 1	128
12.4 Drywall Point Up	129
12.5 Bathroom Tile	130
12.6 Painting - Stage 2	131
Chapter 13: PHASE 5 CONSTRUCTION: INTERIOR FINISH WORK	133
13.1 Flooring- Hardwood, Vinyl, and Tile	133

COPYRIGHT

13.2 Kitchen Cabinets and Countertops	134
13.3 Bathroom Vanities	135
13.4 Finish Mechanical	135
13.5 Finish Plumbing	136
13.6 Finish Electrical	138
Chapter 14: PHASE 6 CONSTRUCTION: FINAL COMPLETION ...	141
14.1 Painting - Stage 3	141
14.2 Hardware - Doors, Closets, and Bathrooms	143
14.3 Final Cleaning	143
14.4 Carpeting	143
14.5 Driveway	144
14.6 Landscaping	144
14.7 Final Punch List	146
14.8 Close Out Finances and Accounts	146
Chapter 15. SUMMARY	147

LIST OF FIGURES

1-1. General Contractor / Subcontractor Relationship	5
1-2. The House That I Subcontracted and Built	7
3-1. Building Lot Checklist	20
4-1. My New House Requirements List	24
4-2. Example of Roof Truss Drawings	29
4-3. Example of A Plat Drawing	33
5-1. Blank Budget Form	38
5-2. Filled In Budget Form Example	39
5-3. Blank Lien Waiver Form	43
5-4. Filled In Lien Waiver Form Example	44
6-1. Filled In Monthly Schedule Example	51
6-2. Blank Monthly Schedule	53
6-3. Filled In Weekly Schedule Example	55
6-4. Blank Weekly Schedule	58
7-1. Typical Inspection Sheet	70

COPYRIGHT

8-1. Listing of Subcontractors	75
9-1. Typical Driveway Culvert and Erosion Fence	85
9-2. Typical Concrete Footers	88
9-3. Typical Concrete Foundation Walls	90
9-4. Typical Underground Plumbing	91
9-5. Typical Underground Plumbing Backflow Valve	92
10-1. Typical Framed Walls	98
10-2. Typical Floor Framing	99
10-3. Typical Stair, Wall, and Floor Framing	100
10-4. First and Second Floor Framing	101
10-5. Installation of Roof Trusses	102
10-6. Closed In House	105
10-7. Typical Siding Installation	108
10-8. Typical Soffitt and Fascia Installation	109
10-9. Vented Soffitt Installation	110
11-1. Typical High Efficiency Gas Furnace	115
11-2. In-Wall Plumbing	118
11-3. Main Electrical Panel	121
13-1. HVAC Checklist	136
13-2. Plumbing Checklist	137
13-3. Electrical Checklist	139